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START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION
Date: 9/10-9/14/2007
GES Contract No: EP-S3-07-02 TO: 02-03-002
LOCATION: Elkton Farm Firehole Site
Ordnance ltems Destroyed:
QTY ITEM QTY __ITEM QTY ITEM
0 Ry Lo __ NA__ " 0 N/A
. Total Explosives conéurhed during Demo Operations:
‘Boosters ‘ 0 Non El Caps 0 - DetCord 0
Elec Caps . 0 Perforators 0 Time Fuze 0
The Following Grid Operations were Conducted:
Team # Grid# &date . | % Comp’ - MEC ) Digs MD Ibs | Ibs Scrap| rock Yes/No .
1 H4Don9M0 | "50% Pending 494 35 5 0o | Yes -
2 J1A on 9110 - 60% . Pending 351 2 2 15 Yes
1 H4D on 9/11 60% | _ Pending - | 195 | 5 1 0 | “Yes
2 J1A on 9/11 90% . Pendingf 210 1 1 -6 Yes
1 G4C on 9/12 5%. | . Pending 275 30_| s 1 No
2 J1A on 9/12 _ 100% L ‘ - 65 1 1 0 ' Yes -
1 ~_H4D on 9/12 80% : Penc@L 75 1 1 1 Yes
2 MBonoM2 | 20% __Pending 303 2 3 0 No'
1 H4D on 9/13 ' '
-2 11B on 9/13 Pending
Totals: h , 1968 | 77 19 23
, The Followings Grids have received a Quality Assurance check this week:
J1A, H4D ' '
Comments
830 Meetmg Phase 2 prep | ls ongoing, discussion of finalizing the Work Plan, everyone gets the newer August -
version for now. Advent/Arm and ATK communications are good. Guardian will be working 4 8 hour days durmg
the Labor Day holiday period, all USAE and Tetra Tech are off that week. Asbestos awareness training is scheduled
for 9110, RMC will instruct the class. UXOT-2 Jeremy Hawk will demobilize on 9/1, another UXOT-2 will be mobilized
to replace him. USAE ceased removal activities at 1430 on 9/11 for rain.






